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October 1, 1963

As of 12 Sept.

Work on the T705-R Reader seem ed to be almost at a
standstill., FEngineering effort vas concentrating
on the new 8 viewers and on the 12 single mirror
viewers. &Activity on the Reader was at its lowest
point since last Feb.

The drives and lamphouse were almost complete but
without paint or other finish. The lamphouse was
off for testing the addition of compressed atr Jets
to cool the lamp. qfelt this would solve
the problem of the & lamps rning out. I agreed
it would probably be an adequate retrofit solutleon
(which 1is important) but would not take the placeof
a heat balance analysis to determine the pounds of
alr necessary to carry off the wattage generated

by the lamp. The lamphcuse requires redesign to
good thermodynamic properties.

jndicated that first tests of the alr
cushion support of the film between glasgs plates
loocked good.

There was nc evidence of work on the counter.
But q sald that their first counter, which
they have been working on since the firast of the
year at least and which they are presently de-
bugging, would be allocated to this reader. 1
don't know what happened to the contract for that
counter. As far as I know,.it was not being done#
for your shop. It seems to me such a tranafer cof
equipment would lead to audlt problems, It

would however greatly advance work on tne reader
snd is recomended on that basls.

I was rather discouraged over the progress on the
Resder during the summer., There seems to be little
or 1o top technical direction 1in the plant., If
they would really get to work on the reader, 1t
cculd be ready in a qpuple of months.
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